
2015 possum point Power Station 
E Pond ash removal project 

NAME: Whitey Pope 

TITLE: Project lead 

DATE: July 16, 2015 
• No safety and no environmental issues. 
• Weather sunny 81 Deg 

ACTIVITIES: 
• Time: 0630-1930 hours 
• Glover hauling ash from the center and south east side of E pond, dozer pushing ash at 

D pond, dozers working on the gravel haul road up to D pond, running water truck as 
needed for dust suppression on the roads, running dewatering sump pumps as needed, 
received plug for C outfall and equipment to tap into the north ash line today. 

• Moretrench continuing to install wells in the middle of E pond installing trunk line and 
hoses to put this row of wells in service received a trailer load of PVC pipe and 
equipment today. 

• 38 people working in and around E & D ash pond. 
• 7/15/15 359 loads hauled to D pond. 
• 0 people orientated today. 
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• 
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